
 
*MACARTHUR MAZE/580 DECK COLLAPSE* 

 
May 11, 2007 
Progress 

• Heat straightening of girders continues on 580 connector and 880 connector.  
• Repairs to columns on 580 connector continues. Concrete pour completed on both MB 

#19 columns. 
• Blasting of soot and fire-damaged paint from 580 structure begins. 
• Road deck repairs to 580 begins. 
• Bent cap form work and rebar begins. 
• Placed “No Parking after Sunday 5 p.m.” signs on Grand Avenue between Market Street 

and San Pablo Avenue, providing 72 hours notice in preparation for no parking zone to 
be enforced on May 14. 


